COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2016

ESTI MATE SUMVARY 13: 06: 21
CONTI D: C20783 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20783- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI ME ALLOW 69 WORK DAYS
VB |-70 TO SB |-225 E-17- SWEX PERCENT TI ME: 81.16 ORI G TI ME ALLOW 69 WORK DAYS
PRQJECT NO. NHPPO70A- 024
VB |-70 TO SB |-225 E-17- SWEX
NAVE OF RQAD:
PRQJECT COUNTI ES: ADANB DENVER
CONTRACTOR:
THE TRUESDELL CORPORATI ON PAY PERI OD ENDI NG 09/ 25/ 2016 DATE TI ME STARTED 07/11/2016
1310 West 23rd Street DATE LET 05/ 12/ 2016 DATE WORK BEGAN 07/ 11/ 2016
DATE AWARDED 05/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED
Tenpe AZ 85282 (602) 437-1711 DATE NOTI CE TO PROCEED  07/11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,083, 304.20 PARTICl PATI NG $ 726, 020. 52 $ 380, 837.91
AWARD PRQJECT AM: $ 1,777, 777.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 34. 85% TOTAL EARNI NGS 726, 020. 52 380, 837. 91
FUNDS AVAI LABLE: $ 1,357,283.68 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 726, 020. 52 380, 837. 91
TOTAL CLAI VB $ 0.00 RETAI NAGE -18,911. 16 -10, 942. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 707, 109. 36 369, 895. 64
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 707, 109. 36 369, 895. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369, 895. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20783-BID ESTI MATE RUN 10/ 13/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0065 208-00207 *Erosi on Control Managenent 15. 000 0. 000
DAY 4. 000 1, 800. 00
450. 00000 4.000 1, 800. 00
0070 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0080 213-00003 *Mil ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0085 240- 00000 *WIdlife Biologist 40. 000 31. 500
HOUR 4.500 450. 00
100. 00000 36. 000 3, 600. 00
0090 240-00010 *Renoval of Nests 40. 000 4.500
HOUR 6. 500 650. 00
100. 00000 11. 000 1, 100. 00
0095 240- 00020 *Netting 661. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 500 8, 875. 00
17, 750. 00000 1. 000 17, 750. 00
0105 607-11525 *Fence (Plastic) 2,500. 000 0. 000
LF 456. 000 1, 504. 80
3. 30000 456. 000 1, 504. 80
0110 612-00075 Reflector Strip (6 Inch) 300. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20783-BI D ESTI MATE RUN 10/ 13/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 625- 00000 *Construction Surveying 1. 000 0.090
LS 0.910 18, 928. 00
20, 800. 00000 1. 000 20, 800. 00
0120 626- 00000 *Mobi | i zat i on 1. 000 0. 430
LS 0. 087 16, 095. 61
185, 007. 00000 0. 517 95, 648. 62
0125 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 250 1, 250. 00
5, 000. 00000 0. 500 2,500. 00
0130 627-00008 *Modi fi ed Epoxy Pavenment Marking 22.000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0135 627-00013 *Paverent Marking Paint (H gh Build) 91. 000 61. 000
GAL 30. 000 1, 650. 00
55. 00000 91. 000 5, 005. 00
0140 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 229. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0145 630-00003  *Uniforned Traffic Control 530. 000 43.000
HOUR 189. 000 10, 962. 00
58. 00000 232. 000 13, 456. 00
0150 630- 00007 *Traffic Control Inspection 47.000 25. 000
DAY 22.000 1, 870. 00
85. 00000 47. 000 3,995. 00
0155 630- 00012 *Traffic Control Managenent 25. 000 6. 000
DAY 9. 000 5, 355. 00
595. 00000 15. 000 8,925. 00
0160 630-00031 Courtesy Patrol 420. 000 63. 250
HOUR 75. 000 5, 250. 00
70. 00000 138. 250 9, 677.50
0165 630-80002 *Fl ashi ng Beacon (Sol ar) 11. 000 1. 500
EACH 0. 000 0. 00
1, 800. 00000 1. 500 2,700. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20783-BI D ESTI MATE RUN 10/ 13/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 500 150. 00
100. 00000 1. 500 150. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 83. 000 1.500
EACH 0. 000 0. 00
16. 00000 1. 500 24.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 10. 000
EACH 2.000 86. 00
43. 00000 12. 000 516. 00
0185 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0190 630-80344 *Construction Traffic Sign (Special) 40. 000 4.500
SF 0. 000 0. 00
26. 00000 4. 500 117.00
0195 630- 80350 *Vertical Panel 70. 000 10. 000
EACH 0. 000 0. 00
20. 00000 10. 000 200. 00
0200 630-80355 *Portabl e Message Sign Panel 4. 000 0. 500
EACH 0. 000 0. 00
2, 000. 00000 0. 500 1, 000. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 500
Type
yee) EACH 0. 000 0. 00
635. 00000 0. 500 317.50
0210 630- 80360 *Drum Channel i zi ng Devi ce 110. 000 0. 000
EACH 31. 500 850. 50
27.00000 31.500 850. 50
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 55. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0220 630-80370 *Concrete Barrier (Tenporary) 4, 600. 000 2,298. 000
LF 0. 000 0. 00
20. 00000 2,298. 000 45, 960. 00



CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20783-BI D ESTI MATE RUN 10/ 13/ 2016
PRQIECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80380 *Traffic Cone 300. 000 40. 000
EACH 0. 000 0. 00
10. 50000 40. 000 420. 00
0230 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
1, 350. 00000 0. 500 675. 00
0235 630-85041 *Nobi | e Attenuator 51. 000 3. 000
DAY 9. 000 5, 310. 00
590. 00000 12. 000 7,080. 00
0240 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 500 2, 500. 00
5, 000. 00000 0. 500 2,500. 00
0245 700- 70010 F/ A M nor Contract Revisions 109, 670. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70014 F/ A Incentive M| estone - weekend cl osures 100, 000. 000 0. 000
FA 100, 000. 000 100, 000. 00
1. 00000 100, 000. 000 100, 000. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70129 F/ A Deck Rehabilitation 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20783-BID ESTI MATE RUN 10/ 13/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1000 900- 00014 *Added Item (Lunp Sun)/ Concrete Slab Jacking 1. 000 1. 000
LS 0. 000 0. 00
15, 330. 00000 1. 000 15, 330. 00
1005 601-10250 Sl ab Jacki ng 752. 000 0. 000
LB 752. 000 8,723. 20
11. 60000 752. 000 8,723. 20
CAT 0200 CURRENT AMI $ 904, 519.20 $ 195,453.91 % 385, 436. 52
CAT NOO300 STR E-17-SW
0280 202-00217 *Remove Concrete Pavenent (Planing) (Special) 392. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0285 202- 00450 Renoval of Portions of Present Structure (Cass 1) 51. 000 0. 000
Sy 44. 000 7,920. 00
180. 00000 44. 000 7,920. 00
0290 202- 00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0. 00
0295 202- 00504 *Renmoval of Expansion Device 220. 000 150. 000
LF 70. 000 35, 000. 00
500. 00000 220. 000 110, 000. 00
0300 210- 00500 *Rebui | d Portions of Present Structure 4. 000 0. 000
EACH 4. 000 7, 000. 00
1, 750. 00000 4. 000 7, 000. 00
0305 518-01004 *Bri dge Expansion Device (0-4 Inch) 88. 000 60. 000
LF 28. 000 14, 000. 00
500. 00000 88. 000 44, 000. 00
0310 518-01109 *Bri dge Expansion Device (Greater Than 4 In)(Install 132. 000 0. 000
Ol
Y LF 132. 000 29, 040. 00
220. 00000 132. 000 29, 040. 00
0315 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 10, 270. 000 0. 000
SY 252. 000 7,434.00
29. 50000 252. 000 7,434.00




CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20783-BI D ESTI MATE RUN 10/ 13/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0002 13: 06: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR E-17-SW

0320 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 7, 091. 000 0. 000
CF 212. 800 15, 960. 00
75. 00000 212.800 15, 960. 00
0325 601- 03041 *Concrete Cass D (Bridge) (Special) 46. 000 10. 000
cY 36. 000 57, 600. 00
1, 600. 00000 46. 000 73, 600. 00
0330 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 810. 000 0. 000
LB 3, 810. 000 11, 430. 00
3. 00000 3, 810. 000 11, 430. 00
0335 607-53137 *Fence Chain Link (Special) (36 Inch) 25. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 1, 144,585.00 $ 185, 384. 00 $ 306, 384. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0340 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0345 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2,200. 00
CAT 0400 CURRENT AMI  $ 34,200.00 $ 0.00$ 34, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,083,304.20$ 380,837.91% 726, 020. 52



